

File No. 11210 Continued.

CORRESPONDENCE.

basis of actual cost, plus 15%.

The question now arising, as set out in the letter of the contractor, is, whether the cost of repairs to water and gas pipes etc. is properly a part of this actual cost, to be paid by the Commission; or if this is an expense that should be assumed by the contractor, as would be the case in connection with the work under the contract as originally awarded.

I would appreciate your early consideration and reply.

Yours truly,

(Signed) Calvin W. Hendrick,
Chief Engineer.

File No. 11210.

SEWERAGE COMMISSION,
OF THE CITY OF BALTIMORE,
CHIEF ENGINEER'S OFFICE,
AMERICAN BUILDING.

Baltimore, April 5, 1910.

Brig. Genl. Peter Leary Jr., Chairman;
and Gentlemen of the Sewerage Commission.

Dear Sirs:

8855

Acting in accordance with the discussion at the meeting of the Commission on March 19th, regarding the amendment placed on the new Enabling Act by the Legislature, requesting the Sewerage Commission to go into the alleys wherever practicable, I have held up Sanitary Contracts Nos. 48 and 49 until the bill was passed, in order that we might endeavor to comply, as far as possible, with the wishes of the Legislature. This bill having been passed, while it does not take effect until it has been voted on by the people, I have readjusted these two contracts in order to try and follow out the idea expressed in the amendment.

The change, where we can, by adding an additional length of sewer to the contract, are shown in different colored ink from that on the original drawing.

With reference to Sanitary Contracts Nos. 44 and 45, while