

File No. 11210 Continued.

CORRESPONDENCE.

these are under way, I can add additional sewers in order to go into the alleys, if it is the wish of the Commission.

As all of these contracts have been awarded, these changes will have to be made under paragraphs 5 and 6 of the General Specifications for Sanitary Sewers, entitled "Commission may Increase or Decrease Quantities" and "Alterations".

As it will be very difficult to know just what additional compensation should be allowed the contractors, I would recommend that these additions be made on the basis of paragraph 60, keeping an account of the actual cost of construction, plus 15%.

These changes will add 9,000 to 10,000 feet of sewers to the four contracts, over and above our plans.

Yours truly,

(Signed) Calvin W. Hendrick,

Chief Engineer.

File No. 11210.

SEWERAGE COMMISSION
OF THE CITY OF BALTIMORE.
AMERICAN BUILDING.

Baltimore, April 7, 1910.

Mr. Calvin W. Hendrick,

Chief Engineer.

Dear Sir:-

In accordance with your letter of the 5th inst., to the Commission at its meeting of that date authorized additions to Sanitary Contracts Nos. 44, 45, 48 and 49, approximating in all 9,000 to 10,000 feet of sewers, over and above the plans of such contracts. These changes to be made under Paragraphs 5 and 6 of the General Specifications for Sanitary Sewers, entitled, "Commission may Increase or Decrease Quantities" and "Alterations"; these additions to be made on the basis of paragraph 60, an account